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1 Introduction

Ecology and Environment, Inc. (E & E), was assigned by the United States
Environmental Protection Agency (EPA) to provide Technical Assistance (TA) related to the
Sauget Area 1 and 2 sites located in the villages of Sauget and Cahokia, St. Clair County,
Illinois E & E will provide technical assistance by compiling technical and Potentially
Responsible Party (PRP) data relating to the Sauget sites. All work will be conducted under
Work Assignment Number 47-5N60, issued under the EPA Region 5 Alternative Remedial
Contracting Strategy (ARCS) Contract Number 68-W8-0086.

The objective of E & E's technical assistance is to provide information to EPA for
enforcement, cleanup oversight, and cost recovery efforts. Specifically, this work will
involve compiling and summarizing existing technical and PRP data for each subunit within
the sites. Consistent with the work assignment Statement of Work (SOW), E & E's TA
activities will include the following tasks:

• Task 1: Project Planning and Support;

• Task 2: Acquisition of Existing information;

• Task 3: Property Ownership Tables and Maps;

• Task 4: Technical Data Summary Tables and Maps;

• Task 5: Data Gaps Memoranda; and

• Task 6: PRP Records Compilation.

E & E will furnish all necessary and appropriate personnel, materials, and services
needed for, or incidental to, performing and completing the work assignment. In addition,
E & E will adhere to all procedures established for Confidential Business Information (CBD
by both the ARCS contract and EPA Region 5.
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This Work Plan is organized as follows: Section 2 provides project background
information; Section 3 describes the technical assistance tasks necessary to complete the work
assignment; and Section 4 explains the overall project management and administration,
including organization, schedule, and cost. References used in this technical assistance work
plan are provided in Section 5.
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Project Background

This section describes the site location and briefly summarizes the site history and its
current status. The information in this section was obtained from the initial SOW submitted
to E & E, and from information contained in the Expanded Site Investigation Report prepared
by E & E for the Illinois Environmental Protection Agency (IEPA) in May 1988 (E & E
1988).

2.1 Site Description
The Sauget Area 1 and 2 sites are located in and around the villages of Sauget

(formerly Monsanto) and Cahokia in west-central St. Clair County, Illinois. The project area
consists of 16 sites, comprising six segments of Dead Creek and 10 uncontrolled hazardous
waste sites including municipal and industrial waste landfills; surface impoundments or
lagoons; surface disposal areas; and past excavations thought to be filled with unknown types
of industrial wastes. The disposal sites cover more than 200 acres (see Figure 2-1 for
locations of the sites).

The Sauget sites lie within the floodplain, or valley bottom, of the Mississippi River
in an area known as the American Bottoms. Surface elevations in the site area range from
400 feet above mean sea level (MSL) to approximately 425 feet above MSL. The primary
land use in the vicinity of the sites is industrial, although residential, commercial, and
agricultural parcels are dispersed throughout the area.

2.2 Site History
Sauget Area 1 is composed of segments A through F of Dead Creek, and adjacent

sites G, H, I, L, and M. Dead Creek is an intermittent creek, sometimes impounded, which
was formerly used for waste disposal. The creek segments included in the site extend over a
length of 3.5 miles. The creek runs south and southwest through Sauget and Cahokia to an
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outlet in the old Prairie DuPont Creek flood way, located south of Cahokia. Sites G, H, and I
are inactive landfills or former subsurface/surface disposal areas adjacent to Dead Creek. Site
L is the location of a former surface impoundment used by a hazardous and special waste
hauler to dispose of wash water from truck cleaning operations. Site M is a former sand pit
immediately adjacent to Dead Creek. The Sauget Area 1 site has been extensively
investigated by IEPA, its contractors, and by private parties. EPA, IEPA, and private panics
have undertaken protective actions such as fencing of the most highly contaminated portions
of the site. In 1990 Dead Creek segment A was remediated by Cerro Copper Products, Inc.
(Cerro) Cerro removed over 22,000 cubic yards of contaminated creek sediment. In 1995
EPA conducted an extensive investigation of the Site G landfill after an underground fire.
After the investigation, EPA consolidated contaminated wastes on site and placed a soil cover
on the landfill. The Sauget Area 1 site contains high levels of chlorobenzenes, chlorophenols,
chloroanilines, nitroanilines and PCBs. EPA proposed the Sauget Area 1 site for the
National Priorities List (NPL) in June 1996.

The Sauget Area 2 site is composed of sites O, P, Q, R, and S. Site O contains four
inactive sludge dewatering lagoons of the old Sauget Wastewater Treatment Plant. Sites P, Q,
and R are inactive landfills. Site S is a disposal area for still bottom sludges and chlorinated
solvents located near site O. In 1995, EPA removed 13 drums and 279 tons of PCB-
contaminated soil from Site Q. Site R was capped by the Monsanto Corporation in 1979.
Based on visual observations. Sites Q and R have a long history of leachate flow into the
Mississippi River. In addition to the same contaminants found in the Sauget Area 1 site,
some pans of Area 2 contain high levels of chlorinated solvents. The Sauget Area 2 sites also
have been investigated by IEPA and by consultants for Monsanto and the Village of Sauget.
IEPA and EPA anticipate that the Sauget Area 2 site will be proposed to the NPL early in
1998.
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SOURCE USOS Cahoka Quadrangle «*r>o« 1974

FIGURE 2-1 SAUGET AREA 1 and 2 SITE LOCATIONS
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Description of Work

The tasks that will be conducted to accomplish the SOW objectives for the Sauget
Area 1 and 2 sites are presented in this section. The following tasks will be conducted for the
project:

• Task 1.0: Project Planning and Support;

• Subtask 1.1. Project Planning;

• Subtask 1 .2: Project Management;

• Task 2.0: Acquisition of Existing Information;

• Task 30: Property Ownership Tables and Maps,

• Task 4.0: Technical Data Summary Tables and Maps;

• Task S.O: Data Gaps Memoranda; and

• Task 6.0: PRP Records Compilation.

As specified by the SOW and in discussions with EPA, the work breakdown structure
for each of these primary tasks includes subtasks for financial tracking and management
purposes. The activities to be conducted by E & E for each of the above tasks and their
associated subtasks are described below.

3.1 Task 1.0: Project Planning and Support
3.1.1 Subtask 1.1: Project Planning

E & E prepared this Work Plan (WP) to include a detailed description of the tasks to
be conducted under this work assignment. E & E attended a kick-off meeting for the project
on July 23, 1997. A revised SOW was issued in Work Assignment Form (WAF) Revision 1
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based upon discussions between E & E and EPA at the meeting. This WP includes a detailed
description of the approach for the technical and PRP data compilation activities in accordance
with SOW Revision 1. Specifically, the items included in this WP include:

• E & E's technical approach for each task to be performed, including
a detailed description of each task; the assumptions concerning the
technical effort required for the task; the information needed for each
task; any information to be produced during and at the conclusion of
each task; and a description of the work products that will be
submitted to EPA (see the project schedule in Section 4);

• A schedule showing the dates for completion of each task and
subtask and submission of each deliverable required by the EPA
SOW. The schedule includes information about timing, initiation,
and completion of all critical path milestones for each activity and
deliverable, and the expected review time for EPA (Section 4);

• A cost estimate to complete the work assignment is attached to the
transmittal letter for this Work Plan. The cost estimate includes a
breakdown of the cost and Level of Effort (LOE) by labor category
for each subtask of the work assignment. The primary assumptions
used in developing the cost estimate are also detailed in the
attachment.

After submittal of the WP, E & E will attend a fact finding/negotiation meeting with
EPA, if needed. At this meeting, EPA and E & E will agree upon a final technical approach
and associated costs required to accomplish tne project objectives. Tft requested "by TfPA,
E & E will prepare a revised Work Plan after the fact finding/negotiation meeting. This final
Work Plan will be submitted to EPA within 15 days after the meeting.

In addition to preparation and submittal of the project WP, the E & E project
manager will conduct a one-day site visit with the EPA Work Assignment Manager (WAM)
and the IEPA Project Manager (PM) during the project planning phase in order to familiarize
himself with the project and develop a conceptual understanding of the site, as directed in the
SOW.

3.1.2 Subtask 1.2: Project Management
E & E will perform general work assignment project management including: weekly

communication of project progress and status with the WAM; management, file maintenance,
forecasting, and tracking of costs; preparation of Monthly Progress Reports; attendance at
project meetings; and final project closeout. It is anticipated that the period of performance
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for this project will be from July 1997 through February 1998. The primary project
management activities are further described below.

Prepare Monthly Status Reports
E & E will prepare Monthly Progress Reports. These reports will document the

technical progress and status of each task and subtask for the reporting period in accordance
with contract requirements. E & E will report costs and LOE by P-level for the reporting
period, as well as cumulative amounts expended to date. Monthly invoices will be prepared
and submitted in accordance with the level of detail specified in the ARCS contract.
In addition to the monthly cost reporting, E & E will notify the Proiject Officer.-, Comracwwj,
Officer (CO), and WAM in writing when the 75% and 95% levels of the approved work
assignment budget have been expended.

Participate in Meetings and Routine Communications
E & E will attend project meetings, document meeting results, and contact the WAM

by telephone, as required, to report project status. A total of two meetings attended by two
E & E personnel will be assumed for this project after submittal of the final WP, as specified
in the SOW. These two meetings are progress update meetings to be conducted as the project
progresses from the point of the work plan approval. In accordance with the SOW, E & E
will communicate (either face-to-face or by telephone) with the WAM on a weekly basis, at a
minimum, to report project status.

Close Out Work Assignment

E & E will perform the necessary activities to close out the Work Assignment in
accordance with ARCS contract requirements. Closeout activities include:

• Return Documents to EPA. E & E will complete any document
control activities, will box up all draft and final versions of all
deliverables and raw data, and send them to the EPA Region 5
Superfund Records Center, or as directed in the Work Assignment
Closeout Notification (WACN); and

• Prepare Work Assignment Closeout Report (WACR). E & E will
prepare and submit a WACR as directed in the WACN.
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3.2 Task 2.0: Acquisition of Existing Information
Under this task. E & E will locate all existing technical and PRP information

concerning the Sauget Area 1 and 2 Sites held by, but not limited to. the agencies and
municipalities listed below:

• U.S. EPA Region 5 Offices in Chicago:
- Superfund Division
- Waste, Toxics, and Pesticides Division
- Water Division

• IEPA Offices (Springfield and Collinsville):
- Superfund Program
- RCRA Program
- Water Programs

• Miscellaneous Federal Agencies:
- U.S. Fish and Wildlife Service
- U.S. Food and Drug Administration
- U.S. Department of Agriculture
- U.S. Army Corps of Engineers

• Miscellaneous State and Local Agencies:
- Illinois Department of Public Health
- Illinois Department of Transportation
- St. Clair County
- Village of Sauget and Fire Department
- Village of Cahokia and Fire Department
- East Side Health Department

E & E will contact the sources listed above, by telephone, to inquire about file
materials, if any, that may be pertinent. File searches will be scheduled and conducted based
on the results of these inquiries. E & E assumes, at a minimum, that one week will be
required to review IEPA files in Springfield and one week will be required to review files
from sources in the site area.

Other sources of information may be investigated in addition to those listed above.
At each location listed above, and any others investigated, E & E shall develop a log of all
sources of information present at each location. While conducting the file searches through
the aforementioned locations, E & E will copy all file information relating to the following:

• Current property ownership information;

• Analytical data for any Area 1 or 2 site;
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• Waste generator or disposal infonnation;

• PRP information or liability; and

• Any other information E & E deems useful for completion of the
work assignment.

E & E will contact the WAM frequently during the file searches in order to decide
what files to copy for the work assignment. The information obtained by list or copied for
transport back to E & E's Chicago office will be incorporated in one or more databases of
information for the project. The list of information to be compiled for each source location is
discussed in further detail under Task 4. Each piece of file information copied for the master
site file will be indexed using a Bates stamp, indexed accordingly, and referenced in any site
deliverables based upon the Bates stamp number.

3.3 Task 3.0: Property Ownership Tables and Maps
Under this task, the infonnation obtained during file the searches of the various

agencies regarding current property ownership for the Area 1 and 2 Sites will be compiled
and summarized. Current property ownership will be determined by conducting a deed search
at the St. Clair County Tax Assessor's Office in Belleville, Illinois, and information regarding
ownership will be supplied for each subunit (e.g., Site G, Site H) of each of the Area 1 and 2
Sites. In addition, names and addresses of contiguous property owners will also be compiled
for this task. All property owner information will be supplied in a table showing names and
addresses, with a map keyed to the property owner table. Copies of all property legal
descriptions will be obtained during the deed search and will be provided along with the
appropriate property tables and maps. Separate tables and maps will be produced for the
Sauget Area 1 and Sauget Area 2. An example of a proposed property ownership table is
presented as Table 3-1 . The property owner tables and maps completed under this task will
be submitted to EPA within 60 calendar days after the work plan approval date.

3.4 Task 4.0: Technical Data Summary Tables and Maps
This task will be used to compile and summarize all technical data for each subunit of

the sites and for groundwater at each site. The information obtained will be compiled directly
into summary tables for each subunit or into a database for each site area. The volume and
types of data obtained will determine which format will be used. If a database format is
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chosen to compile the data. £ & E will use information extracted from this database to create
data summary tables, and data will also be presented on the maps developed for the Sauget
Area 1 and Sauget Area 2 sites.

Information Database
E & E may compile a technical information database incorporating all information

collected during performance of the tasks in this work assignment. If a database format is
chosen for this task, E & E intends to use ACCESS database software to enter the project
information. The ACCESS database can the be manipulated to produce the required project
cables using a variety of sorting factors.

Data Summary Tables
E & E will organize the technical data into separate summary tables for the Sauget

Area 1 and Area 2 sites. These summary tables will be further organized by individual sites
(e.g., Site R) within each Sauget Area. In addition, technical data will be organized to
evaluate evidence of groundwater contamination at each site. The data summary tables,
organized by site within each Sauget site area (1 and 2), will be accompanied by a narrative
description of the data. The narrative shall, at a minimum, include the sources of data used
to compile the summary tables, a description of the nature and extent of contamination
(including known contaminant sources, distribution, and trends), and the containment and its
integrity, if known. An example of the proposed data summary table format is presented in
Figure 3-1.

Three copies of the draft technical data tables will be submitted to EPA within 90
days after approval of the work plan (assuming ready availability of file information from the
sources listed). Based on E & E's familiarity with the project area and past experience, a
large volume of data regarding the site areas is anticipated. E & E and the WAM have
agreed to assume that the summary tables could consist of approximately 2,500 discrete
samples for data entry purposes. Technical submittal milestones may need to be altered based
upon availability and quantities of data encountered during the file searches. After receipt of
EPA comments on the draft technical summary tables, E & E will incorporate the appropriate
changes based upon the comments and submit three final copies of the technical data summary
tables within 30 days after receipt of EPA comments on the draft.
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Maps
E &. E will develop site maps for Sauget Area 1 and Sauget Area 2. The Area 1 and

Area 2 maps will include the location of all subunits, sample locations, selected contaminants.
and contaminant levels. The selected contaminants to be presented on the area maps will be
determined in discussions with the WAM after E & E has had the opportunity to examine the
existing analytical data and the types and diversity of contaminants evident in the file
information. The maps may be produced by subunit rather than area, depending upon the
scale and numbers of samples and data that need to be presented. An example of a possible
format for the site maps and data has been presented to and discussed with the WAM.

Three copies of the draft maps will be submitted to EPA within 90 days after
approval of the work plan. Again, as indicated above, technical submiteal milestones may
need to be altered based upon availability and quantities of data encountered during the file
searches. After receipt of EPA comments on the draft maps, E & E will incorporate the
appropriate changes based upon die comments and submit three final copies of die maps
within 30 days after receipt of EPA comments on the draft.

3.5 Task 5.0: Data Gaps Memoranda
Following the evaluation of the technical data and information summarized under

Task 4.0, E & E will assess the contaminant distribution and trends, and identify any data
gaps that appear to exist within a given area or subunit. E & E will develop and deliver a
memorandum for each of the two site areas, which will discuss the data gaps identified from
the existing technical information. The memoranda will briefly discuss the history of the site
areas and subunit(s). die samples collected to date, the nature and extent of contamination,
and the apparent data gaps identified through review of this information. These memoranda
will be delivered to EPA within 30 days after submittal of the draft technical data tables and
maps.

3.6 Task 6.0: PRP Records Compilation
PRP Files Setup

E & E will compile any file records that are relevant to a PRP search, according to
Section 3.1.1 of the Potentially Responsible Party Search Manual (OSWER Directive
9834.6). Relevant Sauget Area 1 or Area 2 site PRP records will include, but not be limited
to, correspondence, hazardous waste manifests, technical data and reports, permits,
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complaints, investigations, fire department chemical reports, litigation files, bankruptcy files,
responses to Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA) 104(e) information requests, and any other relevant records. These records will
be copied from the file searches described earlier and organized in specific PRP files. The
PRP-specific files will be categorized using either a Bates stamp or other unique numbering
system to sequentially number ail documents within a file. E & E will also create an index
for those items pertaining to either 1) several PRPs, or 2) discussing subjects of a general
nature Material specific to one PRP will be filed with other documents pertaining to that
PRP, thereby creating a liability file of evidence for each PRP.

PRP Database
After completion of the file searches and data compilation, E & E will compile a PRP

database, using ACCESS database software, that summarizes the existing PRP information
and any additional PRP information gathered during the file searches. The PRP database will
include, but not be limited to, the information that was presented in Attachment 5 of the
initial SOW An example of the proposed database data entry format and an example of the
listing format for the PRP information are presented in Attachment 1. Two copies of the PRP
database will be submitted to EPA within 90 days of work plan approval by EPA. After
receipt of comments from EPA. a final PRP database will be submitted within 30 days of
receipt of agency comments.

PRP Waste Disposal Personnel List
E & E will compile a list of all persons linked to waste disposal for each PRP, using

the information obtained from the PRP files. The waste disposal personnel information shall
include, but not be limited to, names, addresses, telephone numbers, company position, and
involvement with waste disposal. Two copies of the PRP Waste Disposal Personnel List will
be submitted to EPA within 90 days of work plan approval by EPA. After receipt of
comments from EPA, a final PRP Waste Disposal Personnel List will be submitted within 30
days of receipt of agency comments.

I
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Page 1 of 1

Table 3-1

SAMPLE PROPERTY OWNERSHIP TABLE
SAUGET AREA 1 SITES*

Area
Submit

G

Reference
No.

G-l

G-2

G-3

G l̂

Tax Parcel
No.

1-26-401-6

Property Owner
(Name, Address, Phone)

Mr. John Doe
2283 Main Street
Anywhere. USA 90995
(333) 333-3333

Note: The sample table has been only partially filled in. The actual table would be completely filled in.

* A separate table will be prepared for the Sauget Area 2 sites.
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SAUGET AREA 1 SITES
SOIL SAMTUS. SITE M

Volatile Organic Compound! (UG/KG)

voc

CfttMMWOMM

Vinyl eMortdt

1.1

1,1,1-Ti

Mulmum

OttKlMt

I^
o

Styrant

TABLE 3-1 PROPOSED DATA SUMMARY TABLE FORMAT



4 Project Organization, Schedule,
and Cost

4.1 Management, Organization, and Approach
The technical assistance activities to be performed for this work assignment, including

technical data and PRP compilation, will be accomplished using the task breakdown provided
in Section 3 of this Work Plan. Implementation and management of the tasks outlined in the
SOW will include the following key elements:

• Oversight and frequent communication with file reviewers, the
WAM. and the EPA PRP Inspector to ensure efficiency of data
collection;

• Monthly work: nrogpsu. and exnendiniiRS, WJJRJ?JD% to B?£.-, ind.

• Weekly communication with EPA to discuss work progress.

The E & E Site Manager will have primary responsibility for implementing all of the
technical assistance activities outlined in the SOW. E & E's project organization for the
completion of the Sauget Area 1 and 2 Sites technical assistance tasks is presented on Figure
4-1.

The major responsibilities of key personnel are described below:

• Program Manager, ̂ •̂•••̂ is E & E's ARCS 5 Pro-
gram Manager. In this position, Mr. Sewall coordinates all ARCS 5
activities and assures overall compliance with the ARCS 5 prime
contract requirements;

• Site Manager. V^HlBMBUHHfe IS me Slte Manager for
the Sauget Area 1 and 2 sites. The Site Manager is responsible for
implementing the overall work assignment. The Site Manager's
primary function is to ensure that technical, financial, and scheduling
objectives are achieved. The Site Manager will report directly to the
EPA WAM, and will provide the main point of contact for matters



concerning the project. The Site Manager is also responsible for
coordinating the publications, data management, graphics, and
technical support activities as required to accomplish this work
assignment.

4.2 Project Schedule
E & E's anticipated project schedule for completion of the project tasks and subtasks

is presented on Figure 4-2. The schedule assumes that approval of the Work Plan will be
granted on September 2, 1997; technical assistance file search activities will begin by
September 15. 1997, and be completed by September 26, 1997; and all technical and PRP
data should be present in house at E & E by September 29, 1997. A summary of major TA
deliverable (milestones) is presented in Figure 4-2. Milestones presented in Figure 4-2 are
highly dependent upon the actual date of the work plan approval and budget authorization,
and the volume of information and data acquired during the Task 2 file search activities.

4.3 Project Cost
A detailed cost spreadsheet, showing each task and subtask, along with worksheets to

develop these costs, is provided as an attachment to this work plan. Also included are the
primary assumptions used by E & E in developing the budget estimate for this Work
Assignment. Upon receiving verbal approval of the budget estimate, E & E will prepare and
submit Optional Form 60 and Standard Form 1411 to the EPA CO.
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EPA REGION 5
QUALITY ASSURANCE

REVIEWER

EPA PROJECT
OFFICER

P. Vogtman

EPA REGION 5
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EPA WAN
LeahEvison

EtE OUAUTY ASSURANCE

E f t E MANAGER

EAE PROJECT
MANAGER

PUBLICATIONS
SUPPORT

DATA MANAGEMENT
SUPPORT

GRAPHICS SUPPORT TECHNICAL SUPPORT

SOURCE: Ecology ind Environment, Inc., 1997 01997 Ecnlof y and EiviroMwm, Inc

Figure 4-1 PROJECT ORGANIZATION CHART, SAUGET AREA 1 AND 2 SITES TECHNICAL ASSISTANCE
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MILESTONES:
1 Draft Wbrk Plan Submittal (8/11/97)
2 Final Work Plan Submlttal (9/2/97)
3 Property Ownership Tables/Maps (10/31/97)
4 Draft Technical Data Tables/Maps (12/1/97)
5 Final Technical Data Tables/Maps (1/12/98)
6 Draft Technical Memoranda (12/15/97)
7 Final Technical Memoranda (1/22/98)
8 Draft PRP Database, Personnel List (12,1/97)
9 Final PRP Database, Personnel List (1/12/98)

KEY:
•"-"• Intermittent Task

•"•• Full-Time Task

^ Milestone

EPA Review

SOURCE: Ecology and Environment. Inc . 1997 O 1997 Ecology «m) Environment, Inc

Figure 4-2 PROJECT SCHEDULE, SAUGET 1 AND 2 SITES TECHNICAL ASSISTANCE
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Sample Data Entry and
Listing Formats
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PRP: [Bifl Time Polluter Company

2^] Corporate Address: pi 1 West Jackson Blvd. Chicago. IL 60604

~Tj Facility Address: |77 Wast Jackson Blvd. Chicago, IL 60604 ""

4 | She:

"g.| Type of PRP |Owner/Operator

|Sauget Waste Treatment & Disposal Company

For Owner Opsrstors-

5a.| Time Penod: [June 1983 to July 1990

I So. | Old disposal of hazardous substance* occur
••—• duiing One time or ownertriip/operation?

Check box if yes

Se.j Typeo*activity: [HazardousWasteOisposal

For Oenenton...

Sd.| TypeoffacWt/

SeT] IMaior Products:

L

Sf.f Substances Disposed of at me Me:

50. j Hai Substances Disposed of at the site:

5h.) Haurdous Substances produced or
""•"• stored (including volumes):

51. | Time Penod of Disposal

For Transporter*.-

5jT| Nature of substances and volumes: I"

Sfc.j Unking Evidence to Generator*:

51.1 Did the transporter select the site I
~* for disposal or treatment?

Actioos Taken:

"TTj Financial Viability:

l\ Secondary VlabJIty:

T] EvMenc* AM

I
A cleanup was conducted on 7/23/94. See attached report
prepared by BBL

Site owner declared banckruptcy on 7/11/89.

None

iw: [Definrte Unking Evidence

(EXAMPLE OF DATA ENTRY FORMAT)
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SAUGET SITES PRP INFORMATION

Oa-Aug-97

A GENERAL INFORMATION

1. PRP:

2. Corporate Address:

3. Facility Address:

4. PRP Type:

5. Site:

Bill's Hazardous Waste Transport

2132 Harm's Way Road, Cleveland Ohio

150 W. Dirty Road, Sauget, IL

Transporter

Dirty Road Waste Site

B. OWNER/OPERATOR INFORMATION

1. Time Period: N/A

2. Did Disposal of Hazardous substances occur?:

3. Type of activity: N/A

C. GENERATOR INFORMATION

1. Type of facility: N/A

2. Major Products: N/A

3. Substances disposed of N/A
at the site:

4. Hazardous substances N/A
disposed of at the site:

5. Hazardous substances N/A
produced or stored:

6. Time Period of Disposal: N/A

D. TRANSPORTER INFORMATION

No

1. Nature of substances
and volumes:

2. Linking evidence to
generators:

3. Did the transporter
select the site for
disposal or treatment?:

Transported F032 wastes for Big Dirty Company. Approximately
25,000 gallons total.

Waste Manifests

Disposal

Continued on next page

t"i.v( l"d paper

(EXAMPLE OF PRP DATA PRINTOUT)
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SAUGET SITES PRP INFORMATION

OB-Aug-97

Bill's Hazardous Waste Transport (Com >

E. REGULATORY/FINANCIAL INFORMATION

1. Evidence Assessment: Probable Unking Evidence: Manifests listing the Big Dirty Pollution
Company.

2. Actions Taken: None

3. Financial Viability: Company is financially viable

4. Secondary Viability: N/A

A1-4



Sauget Sites PRP Listing

W-Aug.97 Kge I of 1
r. _ ___ ______ _ _ __ ____ _ _ __ _____________________ _______ __ ___________ _ ___ _ __ __ _ _ _ _

Owner/Operators

f|lP Corporate/Facility Address Site Evidence Assessment
_«————————————————————————————————————————————————————————————————————————————————————————————————————————————————

Big Time Polluter Company 111 West Jackson Blvd Chicago, II 60604/77 West Jackson Blvd. Chicago, IL Sauget Waste Treatment & Definite Linking Evidence
60604 Disposal Company

Transporters
PRP Corporate/Facility Address Site Evidence Assessment

Bill's Hazardous Waste Transport 2132 Harm's Way Road, Cleveland Ohio/150 W. Dirty Road, Sauget. IL Dirty Road Waste Site Probable Linking Evidence

(EXAMPLE OF PRP DATA PRINTOUT - SORTED BY PRP TYPE)


